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FINAL PROJECT CHARTER  

 

1. University: Odessa national economic university 

2. Your position/unit: Head of International relationship Commission of the Board of 

university 

3. Final Project Title: Internationalization at home based on Odessa National Economic 

University platform 

4. Project Goal(s) and SMART Objective(s): 

Improve the relevance and quality of European higher education by developing tools for 

higher Education institutions wishing to review and improve Internationalisation at Home 

(IaH) practices. Our aim is to integrate the elements of Internationalisation at Home into the 

curricula of all the faculties and departments. Students can choose, for example, courses 

dealing with differences between cultures and their importance to everyday interactions; 

courses providing students with abilities to operate in global and multicultural working life, 

climate change, or sustainability.  

 

5. Deliverables: Please enlist the deliverables of your project matching your goals: 

1. Roadmap of of Internationalisation at Home in ONEU 

2. Developing a scope of projects and working groups 

3. Integrating projects in Bachalors programs (year 1,2) 

4. Developing Curriculum mapping – the learning objectives should be align with those 

of our one and two courses 

5. Establishing guidelines for quality control 

 

6. Challenges and Support. What were the main challenges of your project and how did 

you manage to overcome them?  

 

Challenges Support 

Finding the universities as a partner(s)  in 

projects    

Communication within project group, 

U!REKA community, conferences.  

 

Searching the enthusiastic team   Motivated university teachers and staff, 

students and PHD 

 

7. Lessons Learnt: What are your lessons learnt and recommendations you would like to 

share? 

 

 Time management: very important to plan and track all changes in timeline. 

 Diversity of projects – who to choose priorities for our institution 

 Curriculum mapping: lack of technical staff, lack of time 

 Communication: planning, implementation and evaluation should be supported by 

well-organized communication campaign.   

 

 

8. Impact: Please describe how your project contributed to/ advanced the specific aspect 

of the internationalization at your university.  

The Internationalisation at Home (IaH) includes the integration of international and 

multicultural dimensions into the formal and informal curriculum for all students within 

Ukrainian learning environments. Based on a plurality of perspectives on IaH, our project is 
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intended for multiple audiences (educators, students, staff development and professional 

service units) who play a role in, or can benefit from, the process of IaH in relation to learning, 

teaching and research. As for learning and teaching dimensions, the IaH project is designed to 

include both formal curriculum activities and non-formal or co-curricular activities aiming at 

promoting internationalisation and interculturality. 

Project impact then will be measured by the number of COIL projects in the beginning of 2024.  

 

9. Outlook and Sustainability:  

 

Roadmap for further development of the project till the end of 2023 include next activities:  

Activity  Timeline Expected outcomes of this 

activity 

Promotion of internationalising 

courses, creation Working groups 

 

June’23 Social Media, website  

Curriculum mapping  

 

June’23 Policy  

Organisation of training seminars for 

administrative staff  

July’23 Social Media, website 

Training of teachers, researchers and 

administrative staff in interculturality  

 

July’23 Cerificates  

Virtual mobility and online 

collaboration  

 

August -

September’23 

 

Social Media, website 

Establishing guidelines for quality 

control 

 

October’23 Guidelines 

Evaluation of projects Ferbuary’24 Project evaluation  

Update the Roadmap  Ferbuary’24  

 

 

 

  


